Learning Management System Timeline Report

App	Action	Expected completion time
Accounts	core funtionality(interactor)	done
	authentication / password hashing(adapter)	done
	db(adapter)	done
	linking ursl & views(controllers)	done
	figuring out sending out signal to catalog on login	3 hrs
catalog	core interactors: cours,lesson,content , app specific (approve and view listing)	1 hr (most of it is done)
	media storage implementation	1.5 hrs
	course/lesson/category storage implementation	1.5 hrs
	frontend js(vibe - coded) and connecting them with views&urls	2.5 hrs
	figuring the connecting part between catalog and student management	3 hrs
	functionality of storing Questions	3-4hrs
student management	on enroll -request to catalog for relevant data (includes the interactors-ports-adapters-storage implementation)	3 hrs
	creating learning path and figuring out how tests fit in + strategy of test creation	6 hrs
	sending out signals of progress(figuring out when this happens)	4 hrs
Notifications	havent disected this yet	6 hrs
Review&feedback	on completion triggered	3-4hrs

App	Action	Expected completion time
Vibe-coding the rest	frontend part	2 hrs